

In my previous article, I talked about all the facts that you need to know about organisational process assets. But in this article, I want to look at how Organisation structure affects project management. Follow me as we are going to look at that in this article.

An organisation chart is a visual representation of a project's organisational structure. Its purpose is to show both the reporting relationship within the project and the project's relationship to the parent organisation.

The complexity of the organisation chart varies with the complexity of the project. Finally, the organisation chart must clearly assign project tasks to team members.

A traditional functional organisation chart is hierarchical and organised by department. In a project-based organisation chart, the functional team members report directly to the project managers rather than the functional managers.



The matrix organisation chart shows team members reporting vertically to a functional manager and horizontally to a project manager.

To effectively create an organisation chart, each team member must have a position description that clearly delineates what his or her responsibilities are. Templates and checklists, often obtainable from human resources, are good tools for creating position descriptions.

Relative authority ...

Relative authority refers to the project manager's authority relative to the functional's Organisational Structure, the project manager's authority is low

relative to that of the functional manager.

Conversely, in the project-based organizational structure, the opposite is true.

Typical example...

A computer hardware manufacturing company has a functional organizational structure and its management is hierarchical. A project manager coordinating the company's participation in a trade show will have engineers, designers, and sales and marketing executives assigned to the project, but does not have functional authority over those resources; they all report to their functional managers in their own departments.

PEOPLE ALSO READ: [Precedence Diagramming Methods: How To Arrange Project Tasks](#)

Powered by **Inline Related Posts**

The authority of the project manager is low relative to that of the functional managers. Conversely, a web design company has a project-based organizational structure, with independent project teams working on their own projects. A project manager in this organization has much more autonomy and authority.

Action Point

PS: I know you might agree with some of the points that I have raised in this article. You might not agree with some of the issues raised. Let me know your views about the topic discussed. We would appreciate it if you could drop your comment. Thanks in anticipation.

Fact Check Policy

CRMNuggets is committed to fact-checking in a fair, transparent, and non-partisan manner. Therefore, if you've found an error in any of our reports, be it factual, editorial, or an outdated post, please contact us to tell us about it.

Become Part of our fan **Base on Facebook. Click Here.**

Follow Us on Twitter. **Click Here.**

Many Crypto. One place. Use **Roqqu**

Hi, I now use RavenBank to send, receive, and save money. I also pay my bills with ease, you should try it out too

OUR MISSION

To create well-reached content that will increase the intellectual prowess of our readers.

OUR VISION

To become a reference point in the blogging space by the year 2030. We want to be among the first 30 blogs in Nigeria.

Official Social Media Pages for crmnuggets.com

To Get Email Updates when we post new content, **[Click Here.](#)**

Join Our Telegram Channel: CRMNUGGETS

Twitter: @crmngr

Facebook Group: @AdeniyiSalau

Facebook Page: CRMNuggets

Instagram: @crmnigeriablog

Pinterest: CRMNUGGETS

Threads @crmnuggets

Tiktok: CRMNUGGETS

Youtube: @crmnuggets

[Fact Check Policy](#)

[Contact Us](#)

Sharing Is Caring. If you enjoy this article, help us share with others.



PEOPLE ALSO READ: [Probabilistic Analysis In Cyber Security: How To Determine The Likelihood Of Events](#)

Powered by **Inline Related Posts**

Related posts:

[Creating A Project Concept Definition Statement \(+Examples\)](#)

[9 Major Components Of Project Business Case \(+Examples\)](#)

[3 Project Selection Methods For Projects \(+Examples\)](#)

[Technical Feasibility For Projects: How To handle Project Technicalities](#)