

Sharing Is Caring. If you enjoy this article, help us share with others.



In my previous article, I looked at some of the facts that you need to know about project resources projects. In this article, I want to talk about [how to identify project resources for projects](#). Follow me as we will look at that together in this article.

PS: Are you a Nigerian resident abroad and you need to send money to your loved ones back home ? The stress is over now! Send money to Nigeria using the MonieWorld app. It's fast, easy and has great rates! MonieWorld is powered by Moniepoint. Sign up with my link <https://spoo.me/iy8taz>

Accurate estimations of the resources required to complete project deliverables are vital in developing a realistic project schedule and budget.

Here are the guidelines...

### #1 Necessary resources

There is a need for you to determine the necessary resources needed to complete each activity in the work packages.

You will not want to get to the end of the project and discover that you failed to budget for an important component of the project.



## #2 Resource quantity

You will also need to discover the quantity of each of the resources that you will need for your project.

This will allow you to discover whether you have all it takes to achieve the project deliverables or you will have to rely on external resources.

## #3 Determine the duration

Furthermore, you need to determine the duration within which the resources must complete each activity.

PEOPLE ALSO READ: [How To Create Precedence Diagramming Methods](#)

Powered by [Inline Related Posts](#)

This will allow you to monitor each project activity. It will also ensure that you are not spending more time than required on project activities.

#### #4 Resource calendar

There is a need for you to refer to the resource calendar in order to know the time that each of the resources will be available.

This will ensure that you have backup plans in case any of your resources will not be available for critical tasks.

#### #5 Gather Possible interview

You also need to generate possible alternative resources and areas where resources are unknown, the work is new to your organisation so new resources will need to be brought in.

It also looks at many different resourcing options are known to exist. It also looks at areas where there has been disagreement about resource requirements in the past as well as certain activities that has high project risks.

## #6 Analyse scope statement

There is a need for you to analyse the scope statement to ensure that you identified all the resources required to perform the project work.

This will allow you to determine what is covered and what is not covered in your project.

## #7 Organisational policies

There is a need to also consider organisational policies that could affect resource acquisition and usage. Some questions need to be asked:

- Can you use contract labour to take advantage of lower hourly rates for a certain types of work?
- Is renting equipment preferred over purchasing?
- Must suppliers be selected only from a list of those approved and qualified?
- Are there any resource usages that require authorization from upper management?

PEOPLE ALSO READ: [How To Reduce Cart Abandonment On Your Shopify Store](#)

Powered by [Inline Related Posts](#)

## #8 Use bottom-up

There is a need for you to use bottom-up estimating when more details is available about the work packages, you need more accurate estimates, and you have the time to invest in making the estimates.

## #9 Use expert judgment

You need to identify and use expert judgment resources. The following should be considered:

- Knowledge-based on your project team.
- The organisation within your company
- Technical or professional associations
- Subject Matter Experts
- Other project managers of projects with aspects similar to your project.

## #10 Analyse resource

You need to analyse the resource already available to you. The following questions must be asked:

- Does the available in-house staff have the required skills and experience or will you have to procure some resources?
- Will you have access to the materials, facilities and equipment you need to perform the work when it is scheduled to be done?

## #11 Project management software

If necessary, you have project management software to plan, organise, and manage project schedules and resources.

This can give you a general idea of whether your project will succeed or not through project simulation.

Most project managers use a spreadsheet program to capture the resource requirements for their projects.

This allows flexibility in formatting the information and lets you output the columns you want for a particular purpose.

Typical example...

Robert is trying to determine the resources required for the initial designs work package of a website project.

The art director provided him with a list of resources he will need. Because there are no in-house graphic designers available, Robert authorises him to hire a contractor.

PEOPLE ALSO READ: Activity Dependencies For Projects: The Various Types (+Examples)

Powered by [Inline Related Posts](#)

The computer workstation and black and white printer are overhead items that are already available to the art department.

However, there is no colour printer on site and the software program will need to be purchased.

The company's policies require that this equipment be rented rather than purchased.

As an alternative, Robert directed the art department to utilize a commercial printing facility for presentation items that require colour.

### **Action Point**

**PS:** I know you might agree with some of the points that I have raised in this article. You might not agree with some of the issues raised. Let me know your views about the topic discussed. We will appreciate it if you could drop your comment. Thanks in anticipation.

### Fact Check Policy

**CRMNuggets** is committed to fact-checking in a fair, transparent, and non-partisan manner. Therefore, if you've found an error in any of our reports, be it factual, editorial, or an outdated post, please contact us to tell us about it.

Become Part Of our [\*\*Fan Base on Facebook. Click Here.\*\*](#)

Follow Us on Twitter. [\*\*Click Here.\*\*](#)

Many Crypto. One place. Use [\*\*Roqqu\*\*](#)

Hi, I now use RavenBank to send, receive and save money. I also pay my bills with ease, [you should try it out too](#)

### OUR MISSION

To create well-reached contents that will increase the intellectual prowess of our readers.

## OUR VISION

To become a reference point in the blogging space by the year 2030. We want to be among the first 30 blogs in Nigeria.

Official Social Media Pages for [crm-nuggets.com](https://crm-nuggets.com)

To Get Email Updates when we post new content, [Click Here.](#)

**Join Our Telegram Channel:** [CRMNUGGETS](#)

**Twitter:** [@crmngr](#)

**Facebook Group:** [@AdeniyiSalau](#)

**Facebook Page:** [CRMNuggets](#)

**Instagram:** [@crmnigeriablog](#)

**Pinterest:** [CRMNUGGETS](#)


**Threads**[@crm-nuggets](#)

**Tiktok:** [CRMNUGGETS](#)

Fact Check Policy

[Contact Us](#)

Sharing Is Caring. If you enjoy this article, help us share with others.



## Related posts:

1. [How to Add Google Reviews To Your Website \(And Why You Need them\)](#)
2. [3 Major Schedule Formats For Projects: Explanations And Examples](#)
3. [4 Types Of Schedule Network Analysis For Projects \(+Examples\)](#)



#### 4. [4 Types Of Organisational Structures For Projects \(+Examples\)](#)