

Sharing Is Caring. If you enjoy this article, help us share with others.



In my previous article, I have talked about all that you need to know about the project life cycle.

PS: Are you a Nigerian resident abroad and you need to send money to your loved ones back home ? The stress is over now! Send money to Nigeria using the MonieWorld app. It's fast, easy and has great rates! MonieWorld is powered by Moniepoint. Sign up with my link <https://spoo.me/iy8taz>

In this article, I want to talk about all that you need to know about [project management](#) processes for projects.

Follow me as we are going to look at that together in this article.

A process is a sequence of activities designed to bring about a specific result in response to a business need.



Project management processes are all the activities that underlie the effective practice of project management; they include all the phases of initiating, pre-project setup, planning, executing, monitoring/controlling and closing a project.

Project management processes may produce project deliverables such as software interface specifications or a building's foundation.

[Project management processes](#) are recognized within the profession as good practices; applying them appropriately improves the chances of success on nearly any project.

## #1 Initiating

Initiating / Pre-Project setup processes involve defining the need for a new project or the new phase of an existing project, validating the project, preparing a project charter, and obtaining approval for the project charter to move forward.

PEOPLE ALSO READ: Stakeholder Management Strategies For Projects: Creating Blueprints For Stakeholder Management

Powered by [Inline Related Posts](#)

## #2 Planning

Planning processes are used to create the project scope, define objectives, and develop a strategy to accomplish the work in the project or phase.

## #3 Executing

Executing processes involves carrying out the work mentioned in the project management plan in order to meet project specifications.

## #4 Monitoring/Controlling

[The monitoring/Controlling](#) process includes regular monitoring of project performance and tracking progress made in the project or phase.

They also include changes that are to be made to the plan when required and corrective actions needed to get back on track.

## #5 Closing


Closing processes involve finalizing the project activities, handing off the project or phase output, gaining formal acceptance, Yorg up administrative and contractual loose ends, and finally closing the project or phase.

### Action Point

**PS:** I know you might agree with some of the points that I have raised in this article.

You might not agree with some of the issues raised. Let me know your views about the topic discussed. We will appreciate it if you could drop your comment. Thanks in anticipation.

Sharing Is Caring. If you enjoy this article, help us share with others.



## Related posts:

1. [Review Of The Best SEO Agency in Pakistan](#)
2. [How to Add Google Reviews To Your Website \(And Why You Need them\)](#)
3. [How To Reduce Cart Abandonment On Your Shopify Store](#)
4. [Series 6: Latest CAPM Questions And Answers](#)