

In my previous article, I talked about all that you need to know about the project life cycle. In this article, I want to talk about all that you need to know about project management processes for projects. Follow me as we are going to look at that together in this article.

PS: Are you a Nigerian resident abroad and you need to send money to your loved ones back home ? The stress is over now! Send money to Nigeria using the MonieWorld app. It's fast, easy and has great rates! MonieWorld is powered by Moniepoint. Sign up with my link <https://spoo.me/iy8taz>

A process is a sequence of activities designed to bring about a specific result in response to a business need. Project management processes are all the activities that underlie the effective practice of project management; they include all the phases of initiating, pre-project setup, planning, executing, monitoring/controlling and closing a project.

Project management processes may produce project deliverables such as software interface specifications or a building's foundation.

Project management processes are recognised within the profession as good practices; applying them appropriately improves the chances of success on nearly any project.



#1 Initiating

Initiating / Pre Project setup processes involve defining the need for a new project or the new phase of an existing project, validating the project, preparing a project charter, and obtaining approval for the project charter to move forward.

#2 Planning

Planning processes are used to create the project scope, define objectives, and develop a strategy to accomplish the work in the project or phase.

PEOPLE ALSO READ: [Series 4: CAPM Latest Questions And Answers](#)

Powered by **Inline Related Posts**

#3 Executing

Executing processes involve carrying out the work mentioned in the project management plan in order to meet project specifications.

#4 Monitoring/Controlling

The monitoring/Controlling process includes regular monitoring of project performance and tracking progress made in the project or phase.

They also include changes that are to be made to the plan when required and corrective actions needed to get back on track.

#5 Closing

Closing processes involve finalising the project activities, handing off the project or phase output, gaining formal acceptance, Yorg up administrative and

contractual loose ends, and finally closing the project or phase.

Action Point

PS: If you would like to have an online course on any of the courses that you found on this blog, I will be glad to do that on individual and corporate level, I will be very glad to do that I have trained several individuals and groups and they are doing well in their various fields of endeavour. Some of those that I have trained includes staffs of Dangote Refinery, FCMB, Zenith Bank, New Horizons Nigeria among others. Please come on Whatsapp and let's talk about your training. **You can reach me on Whatsapp HERE.** Please note that I will be using Microsoft Team to facilitate the training.

I know you might agree with some of the points that I have raised in this article. You might not agree with some of the issues raised. Let me know your views about the topic discussed. We will appreciate it if you can drop your comment. Thanks in anticipation.

Fact Check Policy

CRMNUGGETS is committed to fact-checking in a fair, transparent and non-partisan manner. Therefore, if you've found an error in any of our reports, be it factual, editorial, or an outdated post, please contact us to tell us about it.

PEOPLE ALSO READ: Technical Requirements For Projects: What you Should Know (+Examples)

Become Part Of our **Fan Base on Facebook. Click Here.**

Follow Us on Twitter. **Click Here.**

Many Crypto. One place. Use **Roqqu**

Hi, I now use RavenBank to send, receive and save money. I also pay my bills with ease, you should try it out too

Fact Check Policy

Contact Us

Sharing Is Caring. If you enjoy this article, help us share with others.



Related posts:

How To Create A Project Charter For Projects (+Examples)

Identifying Project Stakeholders For Projects (+Examples)

Scope and Requirements Management Plans: Analysing What Is Part Of A Project

Cost And Quality Management Plans For Projects. How It Works (+Examples)